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id Issues Action  Priority By 
Whom 

Cost 

1 Foxbridge Drive - this area gets 
very wet during the winter as water 
does not appear to drain away.  
The pond is then very dry during 
the summer months.  The whole 
site is dark and dominated by tall 
mature poplar tree species. 

Improve the site: 
1. Open up the site by reducing the height of the trees 

to get light in. 
2. Carry out research on the pond, finding a schematic 

of the site with the aim of digging it out so that it is 
deeper and able to hold more water for longer.  

3. Check the culverts into the pond – are they blocked? 
Do they work? 

2 FLOW 

Parish 

Tree surgeon work to cut back 
trees (checking for TPOs) at a 
cost of £1500 (quote gained Sept 
2019) 
Digging work – unknown as 
research required on pond base, 
agreement by landowner, etc. 

2 Spire Cottage Pond - is at the end 
of the lane that frequently floods in 
the winter during high rainfall 
events.   Any extra capacity created 
in adjacent ditches, ponds and 
moats will help to hold water off the 
road. 

Improve the site: 
1. Dig out the base of the pond to deepen it 
2. Dispose of the spoil locally 
3. Link the pond, with a bund, to the neighbouring ditch 

system. 
4. Stabilize the banks with effective planting 

2 FLOW Digging Contractor work quote 
£4,000 inc VAT 
Work carried out 12/11/2018 

3 Hunston Manor Moat - is at the 
end of the lane that frequently 
floods in the winter during high 
rainfall events.  Any extra capacity 
created in adjacent ditches, ponds 
and moats will help to hold water off 
the road. 

Improve the site: 
1. Trim back the overhanging trees on the bank and 

remove the fallen ones in the moat itself. 
2. Dig out the base of the moat to connect up with the 

pond and to keep wet year-round. 
3. Create habitat piles and a dead hedge with the dead 

wood created 

2 FLOW Digging Contractor work quote 
estimated at: £5000 inc. VAT 

Work completed September 2020 

4 Church Farm pond – is a 
neglected farm pond that if 
improved could hold more water 
during high rainfall events and 
improve biodiversity potential. 

Improve the site: 
1. Remove and trim back the majority of the shading 

willow. 
2. Dig out the pond to deepen and recover the original 

size of the pond 
3. Create habitat piles with any dead wood 

3 Parish Tree surgeon work at approx. 
£500 per day, with 2 days’ work 
needed. 
Digging Contractor work – daily 
rate estimate: £800 per day with 
all equipment.  Approx. 2 days’ 
work 
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5 Hoe Farm pond - is a neglected 
farm pond with an old flint wall at 
one end, that if improved could hold 
more water during high rainfall 
events and improve biodiversity 
potential. 

Improve the site: 
1. Remove and trim back the majority of the shading 

willow. 
2. Dig out the pond to deepen and recover the original 

size of the pond. 
3. Create habitat piles with any dead wood. 

3 Parish Tree surgeon work at approx. 
£500 per day, with 2 days’ work 
needed. 
Digging Contractor work – daily 
rate estimate: £800 per day with 
all equipment. Approx. 2 days’ 
work 

    TOTAL £12,000 

 General costs 

 Managing Hedges - laying Approximately 30metres of hedge laid in a day by 10 
volunteers (depends on the age of the hedge and 
experience of the workers) 

4 FLOW £150 a day for an external trainer 
/ leader 

 Managing Hedges - planting Approximately 400 hedge plants needed to be planted 
per 100 metres 

4 FLOW £100 per 100 x 2-year-old hedge 
trees whips 

Plus, guards and stakes 

 Vegetation management by 
volunteers 

How much land is covered, and vegetation removed 
depends on the nature of the undergrowth and the 
fitness of the volunteers 

Requires a place to put the debris and to either have a 
fire or leave it to compost down. 

4 FLOW Cost of refreshments and new 
tools and gloves 

Estimate £200 


